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TRR Criteria

TRR Criteria:

• Test Procedures have been prepared so that the FOS Level 3 and 
Level 4 requirements can be verified

• Test tools, test data, and test drivers have been prepared and are 
ready to be used during dry-run testing

• All procedure walkthroughs have been completed
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FOS Test Procedure 
Development

Logical progression from the FOS I&T Plan

• Built on Release A test procedures

• 3 Levels of Test Procedures for Release B

- Level 1:  Infrastructure (38)

- Level 2:  Subsystem (58)

- Level 3:  End-to-End (8)

• 104 tests identified and detailed in Release B Test Procedure 
document

• A Confidence Test procedure will be executed after each patch 
delivery

• IST testing included in the Release B Test Procedure document

- Regression test

- IST Test Plan

- Specific Test (e.g., IST Pool Management)
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FOS Test Procedure 
Development
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FOS Test Procedure 
Development Input
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FOS Requirements Traceability
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FOS Requirements Mapping 
Status

L4 and RBR mapping provided for all test cases

• Level 4 to Test Case mapping

• Test Case to Level 4 mapping

• RBRs to Test Case mapping

• Test Case to RBRs mapping

Test case to requirement mapping information was provided for inclusion 
in the May RTM baseline

Further updates to traceability of requirements to test cases will be 
provided for input to RTM (e.g., CSR Version of Test Procedure document)
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Requirement Mapping Statistics

                                    TEST PROCEDURE      

RQMTS:           COVERAGE          

RBRs:      745            670 (89.9%)

L4s:  1364         1361 (99.8%)             

Totals:   2109         2031 (96.3%)             

Plan to provide 100% coverage

•  Review discrepancies and identify and resolve issues by CSR

• Coordinate disposition of requirements pertaining to FOS contigency 
implementation including SMC interface with SCDO and ESDIS
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FOS Test Data/Tools

Test Data, Test Drivers, and Test Tools

• CM controlled/all available for test activity

• test drivers

- NCC GCMR message generator

- Packet Generator for real-time telemetry streams

- CODA Generator

- CLCW Generator

- SCS Summary Report

• Test Tools

- RTM

- DDTS

- tcpdump

- MS Access
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FOS Test Data/Tools (continued)

• Performance Test Tools

- TOP

- SADC

- ACCT

- VMSTAT

- IOSTAT

• Test Data

- Procedures

- Ground Scripts

- PDB files 

- SQL scripts containing CMD and TLM PDB data

- Sample data
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Release B Test Procedure 
Document

• TRR version published May 15 1997

• Under control of FOS CCB

• Procedures will be redlined during procedure checkout; reviewer 
comments (from walkthroughs) will be incorporated along with 
checkout redlines

• Procedures will be posted on the FOS Test Procedure home page as 
they are updated

- EDHS Home Page url = http://edhs1.hitc.com/

- Select Flight Operations to display FOS home page

• Requirement mappings will be updated as applicable in each RTM 
baseline through CSR


